

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM.V.SPIU) Department - National Cyclone Risk Mitigation Project (NCRMP) – Phase-I – Revised Administrative Sanction (Rev-III) for the work Construction of Cyclone Shelter at Gollavooru in Srikakulam District under the Package No. NCRMP/B-W/AP/MPCS/PRED/01/Sompeta/002 - Orders issued - Issued.

=====

REVENUE (DM.NCRMP) DEPARTMENT

G.O.Rt.No.136

Dated:16.09.2016.
Read the following:-

1. G.O.Rt.No.451, PR & RD (PROGS-III) Department, dated 06.04.2010.
2. G.O.Rt.No.6, PR & RD (PROGS-III) Department, dated 07.01.2012.
3. Govt. Memo No. 00483/DM.III/DEE2/2012, dated 02.03.2013 of Revenue (DM) Department.
4. Letter No. NCRMP/Srikakulam/MPCS/Sompeta/002/CR/2016, dated: 15.07.2016 of CE, PR, NCRMP, Hyderabad.

ORDER:-

Orders have been issued in the G.Os. 1st, 2nd and Govt. Memo reference 3rd cited, according Administrative Sanction/Revised Administrative Sanction for Multipurpose Cyclone Shelters (MPCS), Roads to Cyclone Shelters (RCS) and Roads to Habitations (RHB) to be executed by Panchayati Raj Department.

2. In the letter 4th read above, Chief Engineer, PR, NCRMP has submitted Revised Administrative Sanction (REV-III) proposal for the following Package/work, as the increase in cost is mainly due to excess tender premium, price adjustment, difference in cost of Cement due to design mix and civil work deviations as per site conditions.

District	Package No.	Name of the work	Revised Administrative sanction (REV-II)		Revised Administrative sanction (REV-III)	
			No. of works	Estimate Cost (Rs. in Lakhs)	No. of works	Estimate Cost (Rs. in Lakhs)
1	2	3	4	5	6	7
Srikakulam	NCRMP/B-W/AP/MPCS/PRED/01/Sompeta/002	Construction of Cyclone Shelter at Gollavooru in Srikakulam District	1	118.00	1	141.60

3. In continuation to the orders issued in reference 3rd read above, Government after careful examination of the entire matter, hereby accord Revised Administrative Sanction (REV-III) for the above package/works as below:-

District	Package No.	Name of the work	Revised Administrative sanction (REV-II)		Revised Administrative sanction (REV-III)	
			No. of works	Estimate Cost (Rs. in Lakhs)	No. of works	Estimate Cost (Rs. in Lakhs)
1	2	3	4	5	6	7
Srikakulam	NCRMP/B-W/AP/MPCS/PRED/01/Sompeta/002	Construction of Cyclone Shelter at Gollavooru in Srikakulam District	1	118.00	1	141.60

(Contd.....2)

4. The expenditure sanctioned at para (3) above shall be debited to the following Head of Account:-

"MH - 4250 - Capital outlay on other social services - 101 Natural Calamities - G.H-11 State Development Plan SH (05) Construction of Roads and Bridges - SH (05) Construction of Roads and Bridges -530 Major works - 531 Other expenditure".

and

"MH - 4250 - Capital outlay on other social services - 101 Natural Calamities - G.H.12 Central Assistance to State Development Plan - SH (05) Construction of Roads and Bridges - 530 Major works - 531 Other expenditure".

5. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly and finalise the completion reports duly making balance payments for the excess tender premium, price adjustment, difference in cost of Cement due to design mix and civil work deviations as per site conditions sanctioned under Revised Administrative Sanction to the Original Contractor as per the Contract conditions.

6. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

7. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.3388/113/EBS-VIII/Rev & IC/14, dated 04-10-2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**K.DHANUNJAYA REDDY
COMMISSIONER FOR DISASTER MANAGEMENT &
EX-OFFICIO SECRETARY TO GOVT (FAC)**

To
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.
Accountant General, Andhra Pradesh, Hyderabad
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

Copy to:-

Engineer-in-Chief, PR, Hyderabad.
P.S. to Vice – Chairman, NDMA, New Delhi
P.S. to Chief Secretary to Government of Andhra Pradesh, A.P Secretariat, Hyderabad.
P.S. to Principal Secretary to Panchayati Raj & Rural Development Department,
A.P. Secretariat, Hyderabad.
P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.
Member NDMA, New Delhi.
Joint Secretary, Disaster Management, MHA, New Delhi
Joint Secretary, Mitigation, NDMA, New Delhi
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)
Procurement Specialist, World Bank, New Delhi (By e-mail)
District Collector of Srikakulam.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SC/SF.

// FORWARDED BY ORDER //

SECTION OFFICER